COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 20/ 2013

ESTI MATE SUMVARY 11: 45: 22
CONTI D C18376 ESTI MATE NO 0006 FI NL SPEC YR 2005
PCN: 18376- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCR! PTI O\ TIME CHARGED. 68.0  DAYS TI VE ALLOW 68 WORK DAYS
US 85 CABLE RAIL, FT. LUPTON N PERCENT TIME:  100. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. SHE0853- 083
US 85 CABLE RAIL, FT. LUPTON N
NAMVE OF RQAD: 085C
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 03/ 20/ 2013 DATE TI ME STARTED 06/ 04/ 2012
9600 E. 104th Avenue DATE LET 04/ 26/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2012 DATE TI ME STOPPED 10/19/2012
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED 10/ 19/ 2012
Hender son CO 80640 303-279- 0900 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 2,532, 237.92 PARTI Cl PATI NG $ 2,532, 237. 93 $ 18, 968. 75
AWARD PRQIECT AMT: $  2,626,179.90 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 2,532, 237.93 18, 968. 75
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,532,237.93 18, 968. 75
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 39, 392. 70
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,532,237.93 58, 361. 45
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,532,237.93 58, 361. 45
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 58, 361. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: SHE0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
10, 140. 00000 1. 000 10, 140. 00
0007 202-00019 Rem Inlet CMO 2 2.000 0. 000
EACH 2.000 4, 000. 00
2, 000. 00000 2.000 4, 000. 00
0010 202- 00026 Renoval of Slope and Ditch Paving 24. 000 24. 000
SY 0. 000 0. 00
40. 10000 24.000 962. 40
0015 202-00035 Renoval of Pipe CMD 2 220. 000 220. 000
LF 0. 000 0. 00
22. 50000 220. 000 4, 950. 00
0020 202-00037 Renoval of End Section 8. 000 8. 000
EACH 0. 000 0. 00
201. 00000 8. 000 1, 608. 00
0025 202-00195 Renoval of Median Cover 162. 000 162. 000
SY 0. 000 0. 00
11. 30000 162. 000 1, 830. 60
0030 202-00201 Renoval of Curb 1, 511. 000 1, 511. 000
LF 0. 000 0. 00
2. 25000 1, 511. 000 3,399.75
0035 202-00220 Renoval of Asphalt Mat CMD 2 4, 057. 000 4, 057. 000
SY 0. 000 0. 00
8. 75000 4, 057. 000 35, 498. 75
0040 202- 00250 *Renoval of Pavenent Marking 3, 141. 000 3, 141. 000
SF 0. 000 0. 00
2.30000 3, 141. 000 7,224.30
0045 202-00810 *Renoval of Ground Sign CMO 2 15. 000 15. 000
EACH 0. 000 0. 00
86. 90000 15. 000 1, 303. 50
0050 202-04001 Plug Culvert CMD 2 2.000 2.000
EACH 0. 000 0. 00

946. 00000 2.000 1, 892. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 18376- BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 202- 04002 *Clean Culvert CMO 2 45. 000 45. 000
EACH 0. 000 0. 00
403. 50000 45. 000 18, 157. 50
0060 203-00060 Enbanknent Material (Conplete In Place) CMD 2 19, 113. 000 19, 113. 000
CY 0. 000 0. 00
11. 70000 19, 113. 000 223,622.10
0065 203- 00062 Enbanknent Material (Conplete In Place) (Special) CMO 2 4, 756. 000 4, 756. 000
CY 0. 000 0. 00
18. 10000 4, 756. 000 86, 083. 60
0070 203-01500 Bl adi ng 16. 000 16. 000
HOUR 0. 000 0. 00
133. 50000 16. 000 2,136. 00
0075 203-01597 Pot hol i ng 16. 500 16. 500
HOUR 0. 000 0. 00
185. 50000 16. 500 3, 060. 75
0080 208- 00002 *Erosion Log (12 Inch) 550. 000 550. 000
LF 0. 000 0. 00
4. 55000 550. 000 2,502.50
0085 208-00034 *Gravel Bag 696. 000 696. 000
LF 0. 000 0. 00
6. 95000 696. 000 4,837. 20
0090 208-00045  *Concrete Mshout Structure 6. 000 6. 000
EACH 0. 000 0. 00
666. 00000 6. 000 3,996. 00
0095 208-00070 Vehi cl e Tracking Pad Del eted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
1, 653. 00000 0. 000 0. 00
0100 208-00103 *Renoval and Di sposal of Sedinment (Labor) 26. 000 26. 000
HOUR 0. 000 0. 00
86. 90000 26. 000 2,259. 40
0105 208- 00105 *Renoval and Disposal of Sedinment (Equiprent) Deleted 0. 000 0. 000
Fm 105
HOUR 0. 000 0. 00
46. 30000 0. 000 0. 00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 208-00106 Sweepi ng (Sedi nent Renoval ) 61. 000 61. 000
HOUR 0. 000 0. 00
173. 50000 61. 000 10, 583. 50
0115 208-00107 Renoval of Trash 22.000 22.000
HOUR 0. 000 0. 00
139. 50000 22.000 3, 069. 00
0120 208- 00206 Erosi on Control Supervisor 66. 000 66. 000
DAY 0. 000 0. 00
161. 00000 66. 000 10, 626. 00
0125 210-00810 *Reset Ground Sign CMD 2 105. 000 105. 000
EACH 0. 000 0. 00
179. 50000 105. 000 18, 847. 50
0130 210-00815 *Reset Sign Panel CMD 2 13. 000 13. 000
EACH 0. 000 0. 00
260. 50000 13. 000 3, 386. 50
0135 210-00825 *Reset Fl ashing Beacon 2.000 2.000
EACH 0. 000 0. 00
3,474.00000 2.000 6, 948. 00
0140 210-04020 Modify Inlet CMO 2 20. 000 20. 000
EACH 0. 000 0. 00
1, 873. 00000 20. 000 37, 460. 00
0145 210- 04025 Modi fy Structure 2.000 2.000
EACH 0. 000 0. 00
3, 843. 00000 2.000 7,686. 00
0150 212-00006 *Seedi ng (Native) 16. 000 16. 000
ACRE 0. 000 0. 00
44450000 16. 000 7,112.00
0155 212-00032 *Soi | Condi tioning 16. 000 16. 000
ACRE 0. 000 0. 00
2,916. 00000 16. 000 46, 656. 00
0160 213-00002 *Mil ching (Weed Free Hay) 16. 000 16. 000
ACRE 0. 000 0. 00
292. 00000 16. 000 4,672.00



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 213-00012 *Spray-on Mul ch Bl anket Del eted Fm 105 0. 000 0. 000
ACRE 0. 000 0. 00
3, 243. 00000 0. 000 0. 00
0170 213-00061 *Mil ch Tacki fier 3, 200. 000 3, 200. 000
LB 0. 000 0. 00
2.30000 3, 200. 000 7, 360. 00
0175 304- 06007 Aggregate Base Course (Class 6) CMVD 2 3, 226. 000 3, 226. 000
CY 0. 000 0. 00
28.20000 3,226. 000 90, 973. 20
0180 403-00720 *Hot M x Asphalt (Patching) (Asphalt) CMO 2 635. 230 635. 230
TON 0. 000 0. 00
116. 00000 635. 230 73, 686. 68
0185 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) CMD 2 1, 363. 660 1,413.160
TON -49.500 -4, 356. 00
88. 00000 1, 363. 660 120, 002. 08
0190 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) CMO 2 632. 630 633. 070
TON -0.440 -51.04
116. 00000 632. 630 73, 385. 08
0191 900- 00006 Added Item (Dol lar)/ Overweight Trucks I|tem 403 HVA -20. 000 0. 000
DOL -20. 000 -20.00
1. 00000 -20. 000 -20.00
0195 506- 00209 Riprap (9 Inch) 22.000 22.000
CY 0. 000 0. 00
102. 50000 22.000 2,255.00
0200 507-00100 Concrete Slope and Ditch Paving (Reinforced) 41. 200 40. 500
CY 0. 700 209. 65
299. 50000 41. 200 12, 339. 40
0205 507- 00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) CMO 2 542. 590 542.590
TON 0. 000 0. 00
103. 00000 542.590 55, 886. 77
0210 507-00725 Sl ope and Ditch Paving (Special) CMVD 2 35, 164. 000 35, 164. 000
LF 0. 000 0. 00
8. 15000 35, 164. 000 286, 586. 60



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 288. 000 288. 000
LF 0. 000 0. 00
67.40000 288. 000 19, 411. 20
0220 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 189. 000 189. 000
LF 0. 000 0. 00
74.90000 189. 000 14, 156. 10
0225 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 56. 000 56. 000
LF 0. 000 0. 00
100. 00000 56. 000 5, 600. 00
0230 603-02245 30x19 Inch Reinforced Concrete Pipe Elliptical 110. 000 110. 000
LF 0. 000 0. 00
112. 50000 110. 000 12, 375.00
0235 603-05018 18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
728.50000 1. 000 728. 50
0240 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
893. 50000 1. 000 893. 50
0245 603- 05124 30x19 Inch Reinforced Concrete End Section Elliptical 2.000 2.000
EACH 0. 000 0. 00
893. 50000 2.000 1,787.00
0250 603-10180 18 Inch Corrugated Steel Pipe CMO 2 73. 000 73. 000
LF 0. 000 0. 00
78. 40000 73. 000 5,723.20
0255 603-30018 18 Inch Steel End Section CMD 2 8. 000 8. 000
EACH 0. 000 0. 00
229. 50000 8. 000 1, 836. 00
0260 604- 03005 Inlet Type 3 (5 Foot) CMD 2 10. 000 10. 000
EACH 0. 000 0. 00
2,732.00000 10. 000 27, 320. 00
0265 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 259. 000 259. 000
LF 0. 000 0. 00
18. 60000 259. 000 4,817. 40



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11:45: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 1, 407. 000 1, 407. 000
LF 0. 000 0. 00
28. 50000 1, 407. 000 40, 099. 50
0275 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
978. 50000 1. 000 978. 50
0280 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
1, 998. 00000 1. 000 1, 998. 00
0285 606-20014 *Tensi oned Cable Barrier (TL-4) CMD 2 36, 390. 000 36, 390. 000
LF 0. 000 0. 00
13. 60000 36, 390. 000 494, 904. 00
0285 MATERI AL ALLOMNCE Tensi oned Cabl e Barrier 0. 000
LF 0. 000 0. 00
6. 33000 0. 000 0.00
0290 606-21010 *End Anchorage (Tensioned Cable Barrier) CMVD 2 44. 000 44. 000
EACH 0. 000 0. 00
2,109. 00000 44.000 92, 796. 00
0290 MATERI AL ALLOMNCE End Acnchor age( TCB) 0. 000
EACH 0. 000 0. 00
675. 00000 0. 000 0.00
0295 612-00101 *Del ineator (Drivable Concrete Installation) (Type I) 163. 000 163. 000
CMO 2
EACH 0. 000 0. 00
81. 10000 163. 000 13, 219. 30
0300 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 171. 000 171. 000
CMO 2
EACH 0. 000 0. 00
83. 40000 171. 000 14, 261. 40
0305 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 154. 000 154. 000
CMO 2
EACH 0. 000 0. 00
84. 50000 154. 000 13, 013. 00
0310 612-00104 *Del ineator (Drivable Concrete Installation) (Type I) 25. 000 25. 000
EACH 0. 000 0. 00
34. 70000 25. 000 867. 50



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11:45: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 612-00105 *Del i neator (Drivable Concrete Installation) (Type II) 75. 000 75. 000
EACH 0. 000 0. 00
37. 10000 75. 000 2,782.50
0320 612-00106 *Del i neator (Drivable Concrete Installation) (Type I11) 38. 000 38. 000
EACH 0. 000 0. 00
40. 50000 38. 000 1, 539. 00
0325 614-00011 *Sign Panel (Cass |) CMO 2 48. 000 48. 000
SF 0. 000 0. 00
20. 90000 48. 000 1, 003. 20
0330 614-01512 *Steel Sign Support (2-1nch Round)(Post) CMD 2 33. 000 33. 000
LF 0. 000 0. 00
57. 90000 33. 000 1,910.70
0335 614-01522 *Steel Sign Support (2-1nch Round)(Socket) CMO 2 53. 000 53. 000
EACH 0. 000 0. 00
116. 00000 53. 000 6, 148. 00
0340 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 59. 000 59. 000
CMO 2
EACH 0. 000 0. 00
579. 00000 59. 000 34, 161. 00
0345 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 940. 00000 1. 000 14, 940. 00
0350 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
129, 130. 00000 1. 000 129, 130. 00
0355 627-00005 *Epoxy Pavement Marking CMOD 2 353. 000 354. 000
GAL -1.000 -145. 00
145. 00000 353. 000 51, 185. 00
0360 627-30405 *Pref ormed Ther nmopl astic Pavenent Marking (Wrd- Synbol ) 526. 000 526. 000
CMO 2
SF 0. 000 0. 00
16. 20000 526. 000 8, 521. 20
0365 630-00000 *Fl aggi ng 211.500 211. 500
HOUR 0. 000 0. 00
26. 60000 211. 500 5, 625. 90



CONTI D C18376 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHEO0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0370 630- 00007 *Traffic Control Inspection 42.000 42.000
DAY 0. 000 0. 00
92. 70000 42. 000 3,893. 40
0375 630-00012 *Traffic Control Managenent 70. 000 70. 000
DAY 0. 000 0. 00
695. 00000 70. 000 48, 650. 00
0380 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 12. 000
EACH 0. 000 0. 00
579. 00000 12. 000 6, 948. 00
0385 630-80341 *Construction Traffic Sign (Panel Size A) 91. 000 91. 000
EACH 0. 000 0. 00
46. 30000 91. 000 4,213. 30
0390 630-80342 *Construction Traffic Sign (Panel Size B) 103. 000 103. 000
EACH 0. 000 0. 00
69. 50000 103. 000 7,158. 50
0395 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 8. 000
EACH 0. 000 0. 00
69. 50000 8. 000 556. 00
0400 630-80344 *Construction Traffic Sign (Special) 55. 000 55. 000
SF 0. 000 0. 00
11. 60000 55. 000 638. 00
0405 630- 80350 *Vertical Panel 1, 000. 000 1, 000. 000
EACH 0. 000 0. 00
34. 70000 1, 000. 000 34, 700. 00
0410 630- 80354 *Vertical Panel (Wth Light) (Steady Burn) Del eted Fm 0. 000 0. 000
105
EACH 0. 000 0. 00
38. 20000 0. 000 0. 00
0415 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 895. 00000 2.000 5, 790. 00
0420 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 2. 000
Type
yee) EACH 0. 000 0. 00
868. 50000 2.000 1, 737.00



CONTI D C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQIECT: SHE0853- 083 ESTI MATE NO 0006 11: 45: 22
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 630-80370 *Concrete Barrier (Tenporary) Deleted Fm 105 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0430 630-80380 *Traffic Cone 100. 000 100. 000
EACH 0. 000 0. 00
6. 95000 100. 000 695. 00
0435 630-85010 *| npact Attenuator (Tenporary) Deleted Fm 105 0. 000 0. 000
EACH 0. 000 0. 00
7,180. 00000 0. 000 0. 00
0440 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 2.000
(Tenporary)
EACH 0. 000 0. 00
22, 005. 00000 2.000 44,010. 00
0445 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0450 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70012 F/ A Asphal t Pavenent |ncentive -1,582.930 -802. 560
FA -780. 370 -780. 37
1. 00000 -1,582.930 -1,582.93
0456 900- 00006 Added Item (Dol lar)/ Price Red Item 403 AC % -802. 560 0. 000
DOL -802. 560 -802. 56
1. 00000 -802. 560 -802. 56
0460 700-70016 F/ A Fuel Cost Adj ustnent -2,875.370 -2,875.370
FA 0. 000 0. 00
1. 00000 -2,875.370 -2,875.37
0465 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -2,745. 250 -2,745. 250
FA 0. 000 0. 00
1. 00000 -2,745. 250 -2,745.25
0470 700- 70022 F/ A QIT Col orado Training Program 1, 328. 000 0. 000
FA 1, 328. 000 1, 328. 00

1. 00000 1, 328. 000 1, 328. 00



CONTI D: C18376 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18376-BI D ESTI MATE RUN 03/ 20/ 2013
PRQJECT: SHE0853- 083 ESTI MATE NO. 0006 11: 45: 22
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0475 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0476 900- 00007 Added Item (Each)/ Cable Rail Line Posts MCR 241. 000 0. 000
EACH 241. 000 19, 586. 07
81. 27000 241. 000 19, 586. 07
CAT 0200 CURRENT AMI  $ 2,494,594.42 % 18,968.75% 2,494,594. 42
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 620- 00002 Field Office (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
17, 995. 00000 1. 000 17, 995. 00
0485 620-00011 Field Laboratory (O ass 1) 1. 000 1. 000
EACH 0. 000 0. 00
18, 965. 00000 1. 000 18, 965. 00
0490 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
683. 50000 1. 000 683. 50
CAT 0400 CURRENT AMI  $ 37,643.50 $ 0.00$ 37, 643. 50

PRQJIECT TOTAL CURRENT AMI $ 2,532,237.92$

18,968.75% 2,532, 237.92



